



COMING SOON
FALL 2020

Watsonville Municipal Airport
Master Plan Update

Kimley»»Horn

Expect More. Experience Better.

Master Plan Process

Existing Conditions
Aviation Forecasts*
Facility Requirements
Aerial Survey (AGIS)

Alternatives
Recommended Concepts

Financial Feasibility Analysis
Airport Layout Plan
Implementation Plan (ACIP)

Draft & Final Narrative
Draft & Final ALP*

Environmental Considerations

Public Involvement (Planning Review Committee, Stakeholder Input, Public Workshops)

**FAA approval required*

Planned Schedule

Task	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1 - Project Initiation																		
2- Project Management and Administration																		
3 - Stakeholder and Public Involvement Program									Public			Public					Council	
4 - AGIS																		
5 - Inventory of Existing Conditions				PRC														
6 - Aviation Forecasts							WP #1											
7 - Demand/Capacity and Facility Requirements									PRC	WP #2								
8 - Alternative Analysis and Recommended Development Plan												PRC	WP #3					
9 - Implementation Plan														PRC/ WP #4				
10 - ALP Drawing Set														Draft				
11 - Final Documents																Draft		

18 to 24 months (*depends on FAA reviews*)

PRC = Planning Review Committee

Public = Public Workshop

WP = Working Paper